

**Local Development Scheme
Timeline for producing the Local Plan for the Broads
Adopted February 2025**

Local Plan for the Broads

	Feb-25	Mar-25	Apr-25	May-25	Jun-25	Jul-25	Aug-25	Sep-25	Oct-25	Nov-25	Dec-25	Jan-26	Feb-26	Mar-26	Apr-26	May-26	Jun-26	Jul-26	Aug-26	Sep-26	
Preparing REG19 Local Plan																					
Planning Committee to endorse consultation						18															
Broads Authority to endorse consultation						25															
Submission version consultation (REG19)						8 weeks															
Assess REG19 representations																					
Planning Committee to endorse submission										7											
Broads Authority to endorse submission										28											
Submission to Planning Inspector																					
Examination																					
Adoption																	