

Local Development Scheme
Timeline for producing the Local Plan for the Broads and Supplementary Planning Documents
Adopted May 2024

Local Plan for the Broads

	Mar-24	Apr-24	May-24	Jun-24	Jul-24	Aug-24	Sep-24	Oct-24	Nov-24	Dec-24	Jan-25	Feb-25	Mar-25	Apr-25	May-25	Jun-25	Jul-25	
Further evidence																		
Preferred Options produced																		
PC																		
BA																		
Preferred Options consultation																		
Assess representations																		
Further evidence																		
Submission version produced																		
Stakeholder engagement																		
Nav Com, PC, BA																		
Submission version consultation																		
Assess representations																		
Nav Com, PC, BA																		
Submission																		
Examination																		
Adoption	By end of 2026																	

East Norwich Masterplan Supplementary Planning Document

	Mar-24	Apr-24	May-24	Jun-24	Jul-24	Aug-24	Sep-24	Oct-24	Nov-24	Dec-24	Jan-25	Feb-25	Mar-25	Apr-25	May-25	Jun-25	Jul-25	
Perparation																		
Consultation																		
Assess representations																		
Adoption by SNDC and Norwich CC																		
Adoption by the Broads Authority																		